
 Reconstruction of the hippo pavilion in the Ostrava ZOO for the support of renewable sources of  ...  - CZ0075 - PIR #3

Full Legal Name  [0.1]

Contact Person  [0.2]

Job title  [0.3]

Organisation  [0.4]

Address  [0.5]

Telephone  [0.6]

Mobile  [0.7]

Fax  [0.8]

Email  [0.9]

Name

Signature

Position

day month year day month year

Date

For the project promoter

Optional second signature

Ing. Petr Čolas

+420 728 476 970

+420 596 243 316

derlich@zoo-ostrava.cz

PART I - Signature

I certify that I am duly authorized to sign this Project Interim Report and that I have thoroughly reviewed the payment claim, revenue, project progress, co-finance and project indicators 
provided in this report and that the information and claim are correct and accurate. I confirm that this project is carried out as described in the Grant Agreement and that the payment 

claim reflects correctly the incurred expenses.

Michálkovická 197
Ostrava - Slezská Ostrava 710 00
Czech Republic

+420 596 241 269

PROJECT PROMOTER
Zoologická zahrada Ostrava, příspěvková organizace

Mr Stanislav Derlich

Deputy Director
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Project Title  [2.1]

Project Number   [2.2]

Total grant rate awarded   [2.3] Total grant awarded (Euro)  [2.4]

Project Progress Summary

Actual total expense this period (Euro)  [2.5] Planned total expense this period (Euro)  [2.6]

month year

Project actual start date  [2.7] Sep 09 Donor Commitment Date  [2.8]

month year

Project estimated completion date  [2.9] Jan 11 Project planned completion date [2.10]

Project estimated percentage complete [2.11]

Brief description of actual project progress versus 
planned [2.12]

Project Expenses Funding Summary (Euro)

Cash eligible expenses [2.13]

In-kind contribution [2.14]

Total eligible expenses [2.15]

Advance offset [2.16]

Cash eligible expenses less advance offset [2.17]

Financial Mechanism Disbursement prior to project 
completion retention [2.18]

Retained for project completion [2.19]

Financial Mechanism Disbursement [2.20]

Eligible Expenses Funding

891 3 991 4 882

3 991

0 0 0

0 0 0

4 696

0 0 0

1 048 4 696 5 744

Eligible Expenses

1 048 4 696 5 744

Total to datePrevious Total This reporting Period

4 696 173 542

Mar 09

Apr 11

20

85,00% 691 307

PART II - Project Summary

Reconstruction of the hippo pavilion in the Ostrava ZOO for the support of renewable sources of energy

CZ0075

The project is progressing in compliance w ith the description in the previous-PIR 2. Activity 1 – consulting 
service of an external project manager for professional supervision of the project (tw o invoices w ere paid); 
the remaining part of fee w as paid to the company RECTE.CZ Ltd for assisting in procurement of tender. The 
contract w ith the technical supervision of construction w as signed in Apr/10 and the contract w ith author 
supervision of technical implementation signed in May. Activity 2 – The contract w ith general supplier VW 
Wachal w as signed in April and construction w orks started in the beginning of May. Activity 3 - information 
billboard w as established and actual project information w as presented at the w eb sites of the promoter. 
The current draw ing of funds w ithin this reporting period is 4696 EUR. The higher draw ing is expected for 
the next periods. Promoter estimates completion of the project in Jan/11.

Cash co-financing [2.21]

Cash eligible expenses funding [2.22]

Actual grant rate [2.23]

1 048 4 696 5 744

Summary

85,02% 84,99% 84,99%

157 705 862

The project is progressing in compliance w ith the description in the previous-PIR 2. Activity 1 – consulting 
service of an external project manager for professional supervision of the project (tw o invoices w ere paid); 
the remaining part of fee w as paid to the company RECTE.CZ Ltd for assisting in procurement of tender. The 
contract w ith the technical supervision of construction w as signed in Apr/10 and the contract w ith author 
supervision of technical implementation signed in May. Activity 2 – The contract w ith general supplier VW 
Wachal w as signed in April and construction w orks started in the beginning of May. Activity 3 - information 
billboard w as established and actual project information w as presented at the w eb sites of the promoter. 
The current draw ing of funds w ithin this reporting period is 4696 EUR. The higher draw ing is expected for 
the next periods. Promoter estimates completion of the project in Jan/11.
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Start date of reporting period  [3.1] End date of reporting period  [3.2]

Payment claim number  [3.3] 3

Percentage cash co-financing from non-public sources  
[3.4]

0%

Financial Mechanism Grant  [3.5]

Government budget   [3.6]

Non-public  [3.7]

Government budget  [3.8]

Non-public  [3.9]

Name

Signature

Position

day month year day month year

Date

Head of Paying Authority

For the Paying Authority

Optional second signature

Lubomír Mádr

PAYMENT CLAIM AND CASH CO-FINANCING CERTIFICATION

The Paying Authority hereby certifies (i) that the summary of eligible expenses submitted by the promoter of the Project is in full conformity with the supporting documents, (ii) that the 
supporting documents have been examined and found to be authentic, correct and accurate, (iii) that they are based on verifiable accounting which is in compliance with sound 

accounting principles and methods, (iv) that claimed expenses fall within eligible expenses under Detailed Eligibility Provisions – Expenditures, (v) that claimed expenses are incurred 
as part of the implementation of the Project in accordance with this Grant Agreement, (vi) and that sufficient audit trail exists.

The Paying Authority hereby certifies that, when appropriate, the cash co-financing committed to the project in the previous reporting period has been paid, and that the cash co-
financing required for this reporting period will be paid.

Cash co-financing to be committed to the project - this PIR

705

0

Cash co-financing  committed to the project - previous PIR / advance payment

157

0

Amount (Euro)

3 991

PART III - Payment Claim and Cash Co-financing
Apr 10 Jun 10
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Activity number  [4.1] 1 of 3

Activity title  [4.2]

Actual total expense this period (Euro)  [4.3] Planned total expense this period (Euro)  [4.4]

month year

Estimated / actual start date  [4.5] Sep 09 Planned start date  [4.6]

month year

Estimated / actual completion date  [4.7] Jan 11 Planned completion date  [4.8]

Estimated percentage complete  [4.9] 40

Brief description of actual activity
progress versus planned [4.10]

 Apr 10 May 10 Jun 10

Local Currency

Cash eligible expenses [4.11] 43 000 77 500

Government budget in-kind eligible expenses [4.12]

Non-public in-kind eligible expenses [4.13]

Non-eligible expenses [4.14]

Exchange Rate

1 Euro =  [4.15] 25,44300 25,54000 25,78000

Euro

Cash eligible expenses [4.16] 1 690 0 3 006

Government budget in-kind eligible expenses [4.17] 0 0 0

Non-public in-kind eligible expenses [4.18] 0 0 0

Non-eligible expenses [4.19] 0 0 0

Aug 09

Jan 11

PART IV - Project Progress and Indicators

Project management activities

4 696 6 004

Mrs. Vanova´s consulting services continued. Tw o invoices for management activities w ere paid - April and 
June/10. The cooperation w ith RECTE Ltd w as finished and the remaining part of  fee w as paid in June/10. 
The tender for w orks and technologies w as f inished in April and the contract w ith the w inning company VW 
Wachal Inc. w as signed on 23rd April/2010. The tender for technical supervision of construction w as held in 
previous period and the contract w ith an w inning company INGESTA Ltd w as signed in April. The tender for 
author supervision of technical implementation of the project w as held in April and the contract w ith the 
w inning company (V & V Building and Static Of fice Ltd.) w as signed in May/10. Only a part of planned 
expenditures w as utilized. Other expenses w ill be reimbursed in the next period.

Project Interim Report 4 CZ0075-PIR-00192
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Activity number  [4.1] 2 of 3

Activity title  [4.2]

Actual total expense this period (Euro)  [4.3] Planned total expense this period (Euro)  [4.4]

month year

Estimated / actual start date  [4.5] May 10 Planned start date  [4.6]

month year

Estimated / actual completion date  [4.7] Jan 11 Planned completion date  [4.8]

Estimated percentage complete  [4.9] 10

Brief description of actual activity
progress versus planned [4.10]

 Apr 10 May 10 Jun 10

Local Currency

Cash eligible expenses [4.11] 0 0 0

Government budget in-kind eligible expenses [4.12]

Non-public in-kind eligible expenses [4.13]

Non-eligible expenses [4.14]

Exchange Rate

1 Euro =  [4.15] 25,44300 25,54000 25,78000

Euro

Cash eligible expenses [4.16] 0 0 0

Government budget in-kind eligible expenses [4.17] 0 0 0

Non-public in-kind eligible expenses [4.18] 0 0 0

Non-eligible expenses [4.19] 0 0 0

Jan 11

Construction works and technology

0 167 538

Dec 09

In compliance w ith conditions in the signed contract the building site (hippo pavilion) w as transmitted to the 
VW Wachal company on 30th April 2010. The construction w orks w ere launched on 3rd May 2010.The 
setting up and provision of the site w as held on. The construction w orks started by demolition w orks of  the 
roof, external cladding and internal structures. In June, demolition and dismanteling w orks w ere finished. 
Excavations and foundation constructions of the hippo pavilion w ere carried out. In the basement of  the 
building construction w orks for location technology w ere initiated. The hippo pavilion and all its movable 
property is insured by the ow ner of the building, as w ell as the general contractor has the required 
insurance. Due to the delayed launching of construction w orks and payements of invoices in the further 
periods, no funds for the activity w ere draw n w ithin this period. 
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 Reconstruction of the hippo pavilion in the Ostrava ZOO for the support of renewable sources of  ...  - CZ0075 - PIR #3

Activity number  [4.1] 3 of 3

Activity title  [4.2]

Actual total expense this period (Euro)  [4.3] Planned total expense this period (Euro)  [4.4]

month year

Estimated / actual start date  [4.5] Feb 10 Planned start date  [4.6]

month year

Estimated / actual completion date  [4.7] Jan 11 Planned completion date  [4.8]

Estimated percentage complete  [4.9] 20

Brief description of actual activity
progress versus planned [4.10]

 Apr 10 May 10 Jun 10

Local Currency

Cash eligible expenses [4.11] 0 0 0

Government budget in-kind eligible expenses [4.12]

Non-public in-kind eligible expenses [4.13]

Non-eligible expenses [4.14]

Exchange Rate

1 Euro =  [4.15] 25,44300 25,54000 25,78000

Euro

Cash eligible expenses [4.16] 0 0 0

Government budget in-kind eligible expenses [4.17] 0 0 0

Non-public in-kind eligible expenses [4.18] 0 0 0

Non-eligible expenses [4.19] 0 0 0

Description of objective - results (goods and services 
produced) [4.20]

Project Indicators

Indicator [4.21] Baseline [4.22] Project To Date [4.23] Target [4.24]

Publicity

0 0

Nov 09

Dec 10

In front of the construction site, the temporary information billboard w as installed. The presentation in multi-
language version contains logo of Norw ay financial mechanismus, title and number of the project, 
information about donor, grant and total project expenses, date of realization, brief description of the project 
and visualization of the reconstructed hippo pavilion (w ill be paid in the next period). The w eb page of the 
project promoter w as updated and extended for additional information (see w w w .zoo-ostrava.cz). A 
meeting betw een promoter and partner is planned to be held in August/10 in the premises of the partnership 
ZOO. No funds for the activity w ere draw n w ithin this period. 

produced) [4.20]

 

 

 

Thermal modernization works carried out – insulation of walls 
and roofs

 

Surface of modernised roofs 
(m2)

0 0 278

15

Surface of insulated walls 
(m2)

288 0 439

Thermal modernization works carried out – insulation of 
windows and doors

Surface of modernised gate 
(m2)

18 0

Surface of exchanged 
windows (m2)

130 0 153

Total cubic capacity of 
thermal modernized buildings 
(m3)

2280 0 4230

In front of the construction site, the temporary information billboard w as installed. The presentation in multi-
language version contains logo of Norw ay financial mechanismus, title and number of the project, 
information about donor, grant and total project expenses, date of realization, brief description of the project 
and visualization of the reconstructed hippo pavilion (w ill be paid in the next period). The w eb page of the 
project promoter w as updated and extended for additional information (see w w w .zoo-ostrava.cz). A 
meeting betw een promoter and partner is planned to be held in August/10 in the premises of the partnership 
ZOO. No funds for the activity w ere draw n w ithin this period. 
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Name

Signature

Position

day month year day month year

Date

Head of Monitoring Unit

For the Focal Point

Optional second signature

Dominika Caputová

Project Progress Sign-off
PROJECT PROGRESS CERTIFICATION

The Focal Point hereby certifies that the status reporting of the activities and project indicators described above are accurate.
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